COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/29/2007

ESTIMATE SUMMARY 10:00:40
CONTID: C15217 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15217-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.5 DAYS TIME ALLOW: 90 WORK DAYS
Bridge Rehab-Whiskey Creek PERCENT TIME: 98.33 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: BR 012A-041
Bridge Rehab-Whiskey Creek
NAME OF ROAD: 12
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 01/29/2007 DATE TIME STARTED 04/05/2006
P.O. BOX 505 DATE LET 03/16/2006 DATE WORK BEGAN
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED
SWINK CcO 81077 719-384-5956 DATE NOTICE TO PROCEED 04/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 600,387.32 PARTICIPATING $ 596,130.58 $ 82.85
AWARD PROJECT AMT: $ 596,446.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.29% TOTAL EARNINGS 596,130.58 82.85
FUNDS AVAILABLE: $ 4,256.74 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 596,130.58 82.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 595,130.58 82.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 595,130.58 82.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 82.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15217-BID ESTIMATE RUN 01/29/2007
PROJECT: BR 012A-041 ESTIMATE NO: 0007 10:00:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 0.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0010 202-00090  *REMOVAL OF DELINEATOR 4.000 4.000
EACH 0.000 0.00
18.00000 4.000 72.00
0015 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 821.000 821.000
sy 0.000 0.00
15.00000 821.000 12,315.00
0020 202-00810  *REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
90.00000 2.000 180.00
0025 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 233.000 233.000
LF 0.000 0.00
3.00000 233.000 699.00
0030 202-01300  *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
185.00000 4.000 740.00
0035 203-01594  COMBINATION LOADER 7.000 7.000
HOUR 0.000 0.00
122.00000 7.000 854.00
0040 208-00002  *EROSION LOG (12 INCH) 171.000 171.000
LF 0.000 0.00
14.00000 171.000 2,394.00
0045 208-00020  *SILT FENCE 783.000 783.000
LF 0.000 0.00
2.00000 783.000 1,566.00
0050 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0055 208-00070  STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

700.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 01/29/2007
PROJECT: BR 012A-041 ESTIMATE NO: 0007 10:00:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0065 212-00006 *SEEDING (NATIVE) 0.200 0.170
ACRE 0.030 45.00
1,500.00000 0.200 300.00
0070 212-00032 *SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0075 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 812.000 812.000
SY 0.000 0.00
3.00000 812.000 2,436.00
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.120 15.120
TON 0.000 0.00
180.00000 15.120 2,721.60
0085 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 275.790 275.790
TON 0.000 0.00
112.00000 275.790 30,888.48
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 60.000 59.900
GAL 0.100 0.40
4.00000 60.000 240.00
0095 603-10120 12 INCH CORRUGATED STEEL PIPE 16.000 16.000
LF 0.000 0.00
30.00000 16.000 480.00
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 263.000 262.500
LF 0.500 9.00
18.00000 263.000 4,734.00
0105 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,150.00000 4.000 4,600.00
0110 606-01380 *TRANSITION TYPE 3H 0.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 01/29/2007
PROJECT: BR 012A-041 ESTIMATE NO: 0007 10:00:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,100.00000 4.000 8,400.00
0120 609-60011 CURB TYPE 6 (SECTION M) 23.000 23.000
LF 0.000 0.00
20.00000 23.000 460.00
0125 612-00001 *DELINEATOR (TYPE I) 6.000 6.000
EACH 0.000 0.00
27.00000 6.000 162.00
0130 612-00003 *DELINEATOR (TYPE III) 2.000 2.000
EACH 0.000 0.00
28.00000 2.000 56.00
0135 614-00011 *SIGN PANEL (CLASS I) 19.000 19.000
SF 0.000 0.00
15.00000 19.000 285.00
0140 614-00200 *STEEL SIGN POST (U-2) 11.000 11.000
LF 0.000 0.00
34.00000 11.000 374.00
0145 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 22.000 22.000
LF 0.000 0.00
61.00000 22.000 1,342.00
0150 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
0160 626-00000 *MOBILIZATION 1.000 0.984
LS 0.000 0.00
55,000.00000 0.984 54,120.00
0165 627-00005 *EPOXY PAVEMENT MARKING 5.000 5.000
GAL 0.000 0.00

500.00000 5.000 2,500.00
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PCN: 15217-BID ESTIMATE RUN 01/29/2007
PROJECT: BR 012A-041 ESTIMATE NO: 0007 10:00:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 407.250 407.250
HOUR -0.250 -6.75
27.00000 407.000 10,989.00
0175 630-00007 *TRAFFIC CONTROL INSPECTION 52.000 52.000
DAY 0.000 0.00
153.00000 52.000 7,956.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 79.000 79.000
DAY 0.000 0.00
490.00000 79.000 38,710.00
0185 630-80002 *FLASHING BEACON (SOLAR) 8.000 7.200
EACH 0.000 0.00
340.00000 7.200 2,448.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 128.000 115.200
EACH 0.000 0.00
49.00000 115.200 5,644.80
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 88.000 79.200
EACH 0.000 0.00
67.00000 79.200 5,306.40
0200 630-80370 CONCRETE BARRIER (TEMPORARY) 540.000 486.000
LF 0.000 0.00
33.00000 486.000 16,038.00
0205 630-80380 *TRAFFIC CONE 110.000 99.000
EACH 0.000 0.00
9.00000 99.000 891.00
0210 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
28,500.00000 2.000 57,000.00
0215 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0220 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 01/29/2007
PROJECT: BR 012A-041 ESTIMATE NO: 0007 10:00:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0230 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 295,258.83 $ 47.65$ 291,002.28

CAT NO0300 STRUCTURE P-16-B

0250 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
18,900.00000 1.000 18,900.00
0255 206-00000 STRUCTURE EXCAVATION 50.000 50.000
cY 0.000 0.00
29.00000 50.000 1,450.00
0260 206-00100 STRUCTURE BACKFILL (CLASS 1) 73.000 73.000
cYy 0.000 0.00
70.00000 73.000 5,110.00
0265 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 33.000 33.000
TON 0.000 0.00
112.00000 33.000 3,696.00
0270 504-08050 STONE LANDSCAPE WALL 0.000 0.000
SF 0.000 0.00

110.00000 0.000 0.00
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PCN: 15217-BID ESTIMATE RUN 01/29/2007
PROJECT: BR 012A-041 ESTIMATE NO: 0007 10:00:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE P-16-B
0275 515-00120 WATERPROOFING (MEMBRANE) 147.000 147.000
sy 0.000 0.00
24.00000 147.000 3,528.00
0280 601-03040 CONCRETE CLASS D (BRIDGE) 36.500 36.500
cY 0.000 0.00
875.00000 36.500 31,937.50
0285 602-00020 REINFORCING STEEL (EPOXY COATED) 4,631.000 4,630.805
1B 0.195 0.39
2.00000 4,631.000 9,262.00
0290 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 115.000 115.000
LF 0.000 0.00
210.00000 115.000 24,150.00
0295 618-06036 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 1,250.000 1,250.000
INCHES)
SF 0.000 0.00
62.00000 1,250.000 77,500.00
0295 MATERIAL ALLOWANCE GIRDER 0.000
SF 0.000 0.00
35.32400 0.000 0.00
CAT 0300 CURRENT AMT $ 175,533.50 $ 0.39% 175,533.50
CAT NOO0301 STRUCTURE P-17-H
0300 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
18,900.00000 1.000 18,900.00
0305 206-00000 STRUCTURE EXCAVATION 95.000 95.000
cy 0.000 0.00
29.00000 95.000 2,755.00
0310 206-00100 STRUCTURE BACKFILL (CLASS 1) 72.000 71.500
cY 0.500 35.00
70.00000 72.000 5,040.00
0315 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 80.150 80.150
TON 0.000 0.00
112.00000 80.150 8,976.80
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PCN: 15217-BID ESTIMATE RUN 01/29/2007
PROJECT: BR 012A-041 ESTIMATE NO: 0007 10:00:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE P-17-H

0320 601-03040 CONCRETE CLASS D (BRIDGE) 51.000 51.000
cy 0.000 0.00
875.00000 51.000 44,625.00
0325 602-00020 REINFORCING STEEL (EPOXY COATED) 8,309.095 8,309.095
LB -0.095 -0.19
2.00000 8,309.000 16,618.00
0330 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,150.00000 4.000 4,600.00
0335 606-11020 *BRIDGE RAIL TYPE 10H 94.000 94.000
LF 0.000 0.00
120.00000 94.000 11,280.00
CAT 0301 CURRENT AMT $ 112,794.99 $ 34.818 112,794.80

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0345 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
CAT 0400 CURRENT AMT $ 16,800.00 $ 0.00$ 16,800.00

PROJECT TOTAL CURRENT AMT § 600,387.32 $ 82.85 8 596,130.58



